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Overview

General Site Services (GSS) consists of work scope required by the Project Hanford Management Contract to 
support other Hanford contractors in the performance of work on the Hanford site, but is not directly related 
to a single DOE Project Baseline Summary (PBS). The work scope includes operating and maintaining Site 
utilities, transportation systems, general purpose facilities, fire systems maintenance, and the Hanford Fire 
Department.  It includes base services such as crane and rigging, fleet services, fabrication, janitorial, 
analytical laboratory, acquisition and materials management, Information Resource Management, Pension 
and Benefits Administration, Business Systems related to Finance, Payroll, Supply, Property and Project 
Management systems.  

NOTE:  Unless otherwise noted, all information contained herein is as of the end of April 2009.

Notable Accomplishments
• Completed the Hanford Federal Facility Agreement and Consent Order Milestone M-026-01S, “Submit 

Annual Summary Land Disposal Report,” ahead of schedule.    

• Submitted the updated Site Structure and Waste Site List (contract deliverable).   

• Kicked off DOE’s 2009 public Site tour season with six tours on April 21 and 22, 2009.

• WSCF received the 2009 Scope of Accreditation from Washington State Department of Ecology (effective 
April 26, 2009 to April 25, 2010).  

• Site-wide Safety Program Plan (HNF-MP-41080) is out for final review by the Hanford Contractors (due to 
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(FY09) 

Business Services $2.4 $2.4 $2.0 $0.0 0.0% $0.5 18.7% $26.2

Closure Services & 

Infrastructure
$6.6 $6.6 $6.6 $0.0 -0.2% $0.0 0.3% $67.1

Environment Safety & 

Health
$2.3 $2.3 $2.5 $0.0 -0.7% -$0.3 -11.2% $22.8

Richland Operations 

Center
$0.2 $0.2 $0.2 $0.0 0.0% $0.1 36.2% $5.0

Project Systems & 

Support
$0.2 $0.2 $0.2 $0.0 0.0% $0.0 -19.9% $3.0

Workforce Services $0.2 $0.2 $0.2 $0.0 0.0% $0.0 1.5% $1.7

Pension Payment $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $33.7

Current Period Total $11.8 $11.8 $11.6 $0.0 -0.2% $0.2 1.9% $159.4

Numbers are rounded to the nearest $0.1M
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• Site-wide Safety Program Plan (HNF-MP-41080) is out for final review by the Hanford Contractors (due to 
the client June 3, 2009).  

• Beryllium Program Site Wide Plan comments have been incorporated, and the document is going through 

sign-off with the Other Hanford Contractors.

Schedule/Cost Performance ($M)
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Schedule/Cost Performance, continued ($M)

FYTD Schedule Performance (-$0.7M/-0.6%): The schedule variance is within established thresholds. 

FYTD Cost Performance (+$5.4M/+5.1%):   Primarily due to staffing vacancies and time phasing 
(level-loading) of material and subcontract budget. 

GSS 

(FY 2009 to Date)

Budgeted 
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(FY09)

Business Services $15.7 $15.7 $12.6 $0.0 0.0% $3.1 19.9% $26.2

Closure Services & 

Infrastructure
$38.2 $37.6 $36.3 -$0.7 -1.8% $1.2 3.3% $67.1

Environment Safety & 

Health
$12.7 $12.7 $12.7 $0.0 -0.1% $0.0 0.3% $22.8

Richland Operations 

Center
$4.1 $4.1 $3.6 $0.0 0.0% $0.5 11.8% $5.0

Project Systems & 

Support
$1.4 $1.4 $1.0 $0.0 0.0% $0.5 32.7% $3.0

Workforce Services $0.9 $0.9 $0.8 $0.0 0.0% $0.1 7.1% $1.7

Pension Payment $33.7 $33.7 $33.7 $0.0 0.0% $0.0 0.0% $33.7

FYTD Total $106.7 $106.0 $100.6 -$0.7 -0.6% $5.4 5.1% $159.4

Numbers are rounded to the nearest $0.1M
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(level-loading) of material and subcontract budget. 

Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09

Monthly BCWS 44.9 11.0 11.0 10.4 10.7 6.9 11.8 9.9 9.1 11.1 9.4 13.2

Monthly BCWP 44.8 10.8 10.9 10.2 10.6 6.8 11.8

Monthly ACWP 44.9 7.4 11.5 8.1 8.5 8.6 11.6

FYTD BCWS 44.9 55.8 66.8 77.2 87.9 94.9 106.7 116.6 125.7 136.7 146.2 159.4

FYTD BCWP 44.8 55.6 66.5 76.7 87.4 94.2 106.0

FYTD ACWP  44.9 52.4 63.8 72.0 80.4 89.0 100.6
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Performance Analysis  
FYTD and Monthly ($M)
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Milestone Achievement

There are no Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones 
assigned for completion by the General Site Services work scope this fiscal year. 
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